SUMMARY PROJECT ACTIVITIES (Feb 2017-June 2018)

1. 1st PSC meeting and conduct needs-assessment
   - 27 Feb, 1-7 Mar 17

2. Conduct TOT course
   - 26-31 Mar 17

3. Design and develop curricular and courseware
   - 8-19 May 17

4. Develop training courseware modules I + II
   - 26 June-7 July 17

5. Pilot training courseware module I+II
   - 25 Sep-6 Oct 17

6. Midterm evaluation
   - 8 Nov 17

7. Basic accounting and facilitation technique for 7 Lao trainers
   - 11-22 Dec 17

8. 2nd PSC meeting
   - 9 Feb 18

9. Develop basic accounting for 30 Lao junior financial auditors (J.F.A)
   - 12-16 Mar 18

10. Secondment programme at SAI Thailand (2 weeks)
    - 19-30 Mar 18

11. Provide basic accounting for 30 Lao J.F.A
    - 2-7 April 18

12. Develop training courseware modules III + IV
    - 30 Apr-12 May 18

13. Pilot training courseware modules III + IV
    - 18-30 June 18

14. External evaluation and final PSC meeting
    - Aug 2018, 5 Sep 18