

111 Tran Duy Hung Str., Cau Giay Dist., Ha Noi, S.R.Viet Nam



STRATEGIC PLAN COMMITTEE WORK PLAN 2016 – 2017

No.	Form of activities	Time		
	YEAR 2016			
1.	To develop the Annual Results Report for 2015	March		
	a. Gather, synthesize and develop the Annual Results Report in coordination with the Secretariat based on the Committee Progress Report from Committees	January/ February		
	b. Send the Annual Results Report to EC by March of the following year	March		
2.	To develop the report on SPC's work plan	June &		
	implementation to send Secretariat Functions	December		
3.	To develop the report on evaluation of the	June &		
	ASEANSAI Strategic Plan 2014 – 2017 implementation based on the Monitoring and Evaluation system	December		
	Observe Committees' activities to implement the Strategic Plan and assess the achievement of ASEANSAI objective by field trip	According to KSC/TC Work Plans 2016 - 2017		
	YEAR 2017			
1.	To develop the Annual Results Report for 2016	March		
	a. Gather the Committee Progress Report (Committee Chair will send reports to SPC and Secretariat Functions in December 2016)	December		

	b. Synthesize and develop the Annual Results Report in coordination with the Secretariat based on the Committee Progress Report from Committees	January/ February		
	c. Sending the Annual Results Report to EC by March of the following year	March		
2.	To develop the report on SPC's work plan implementation to send Secretariat Functions	June December		
3.	To develop the report on evaluation of the ASEANSAI Strategic Plan 2014 – 2017 implementation based on the Monitoring and Evaluation system	June & December		
	a. Observe Committees' activities to implement the Strategic Plan and assess the achievement of ASEANSAI objective by field trip	According to KSC/TC Work Plans 2016 - 2017		
	b. Organize the workshop to evaluate the implementation of ASEANSAI Strategic Plan 2014 – 2017 and Monitoring and Evaluation system	July		

* Note: Based on the Committees' Work Plans, SPC will appoint observers to participate in the workshops/ events

* References: - ASEANSAI Training Committee (TC) proposed budget CY 2013 – 2017

- ASEANSAI Knowledge Sharing Committee (KSC) work plan 2014 2017
- ISSAI implementation Project

STRATEGIC PLAN COMMITTEE BUDGET PLAN (2016 – 2017)

No.	Event	Time	Vanua	Venue Participant	Budget				
INO.	Event		venue		Accomodation	Transportation	Venue	Others	Total
				FOR THE YE	AR 2016				
1.	SPC Meeting to develop the annual results report for 2015	January/ February	TBD (SPC)	23 participants (10 SAIs, GIZ representatives)	20,700 USD (5 days x 23 persons x 180 USD/day)	11,500 USD (23 persons x 100 USD/day/person x 5 days)		1/ Plane fare: 18,400 USD (23 person x 800 USD) 2/ Meeting package: 13,800 USD (5 days x 23 person x 120 USD/day)	64,400 USD
2.	Observation on the KSC workshop on "Public Private Partnership"	According to KSC work plan for 2014 - 2017	Thailand	02	1,800 USD	1,000 USD		1/ Plane fare: 1,600 USD (2 person x 800 USD) 2/ Meeting package: 1,200 USD (5 days x 2 person x 120 USD/day)	5,600 USD
3.	Observation on the KSC workshop on "Revenue Expenditure"	According to TC work plan for 2013 - 2017	Lao	02	1,800 USD	1,000 USD		1/ Plane fare: 1,600 USD 2/ Meeting package: 1,200 USD	5,600 USD

4.	Observation on the KSC workshop on "Health Services"	According to KSC work plan for 2014 - 2017	Myanmar/ Bruney	02	1,800 USD	1,000 USD	1/ Plane fare: 1,600 USD 2/ Meeting package: 1,200 USD	5,600 USD	
5.	Observation on the TC workshop on "Conduct of Audit of Procurement Workshop"	14-25 Mar	Lao	02	1,800 USD	1,000 USD	1/ Plane fare: 1,600 USD 2/ Meeting package: 1,200 USD	5,600 USD	
6.	Observation on the TC workshop on "Instructors' Design Meeting for Fraud Investigation"		Brunei	02	1,800 USD	1,000 USD	1/ Plane fare: 1,600 USD 2/ Meeting package: 1,200 USD	5,600 USD	
	Observation on the TC workshop on "Conduct of Fraud Investigation"	07-18 Nov	Indonesia	02	1,800 USD	1,000 USD	1/ Plane fare: 1,600 USD 2/ Meeting package: 1,200 USD	5,600 USD	
	Total 31,500 USD 17,500 USD 49,000 USD								
	FOR THE YEAR 2017								
7.		January/ February	TBD (SPC)	23 participants (10 SAIs, GIZ	20,700 USD (5 days x 23	11,500 USD (23 persons x 100	1/ Plane fare: 18,400 USD (23		

	annual results report			representatives)	persons x 180 USD/day)	USD/day/person x 5 days)	person x 800 USD) 2/ Meeting package: 13,800 USD (5 days x 23 person x 120 USD/day)	64,400 USD
8.	SPC Meeting to evaluate the implementation of the ASEANSAI Strategic Plan 2014 – 2017 and the Monitoring and Evaluation System	July/ August/ September	TBD (SPC)	23 participants (10 SAIs, GIZ representatives)	20,700 USD	11,500 USD	1/ Plane fare: 18,400 USD 2/ Meeting package: 13,800 USD	64,400 USD
9.	Observation on the KSC workshop on "Land and Mineral Resources"	According to KSC work plan for 2014 - 2017	TBD	02	1,800 USD	1,000 USD	1/ Plane fare: 1,600 USD 2/ Meeting package: 1,200 USD (5 days x 2 person x 120 USD)	5,600 USD
10.	Observation on the KSC workshop on "Poverty reduction and foreign assisted fund"	According to KSC work plan for 2014 - 2017	Cambodia	02	1,800 USD	1,000 USD	1/ Plane fare: 1,600 USD 2/ Meeting package: 1,200 USD	5,600 USD
11.	Observation on the KSC workshop on "Public Complaints"	According to KSC work plan for 2014 - 2017	Thailand		1,800 USD	1,000 USD	1/ Plane fare: 1,600 USD 2/ Meeting package: 1,200	5,600 USD

12.	the TC Instructors' Design Meeting for Performance Audit Observation on the TC workshop on Conduct of	10-21 April 04-15 Sep	Malaysia Philippines	1,800 USD 1,800 USD	1,000 USD	1/ Plane fare: 1,600 USD 2/ Meeting package: 1,200 USD 1/ Plane fare: 1,600 USD 2/ Meeting	5,600 USD 5,600 USD
	performance audit	Total		50,400 USD	28,000 USD	package: 1,200 USD 78,400 USD	<u>156,800</u> <u>USD</u>

* Note: Based on the Committees' Work Plans, SPC will appoint observers to participate in the workshops/ events

* References: - ASEANSAI Training Committee (TC) proposed budget CY 2013 – 2017

- ASEANSAI Knowledge Sharing Committee (KSC) work plan 2014 – 2017

- ISSAI implementation Project